

12. Test Closure Report

12.1 Introduction

The Test Closure Report is the final document prepared after completing all planned testing activities. It provides a summary of the testing performed, test execution results, defects identified, test coverage achieved, and the overall quality assessment of the application.

For the OrangeHRM Demo Automation Testing Project, test closure activities were performed after executing all automation test cases related to Login, Forgot Password, Navigation, Dashboard, and Apply Leave modules.

12.2 Project Details

Field	Details
Project Name	OrangeHRM Demo Automation Testing Project
Application Type	Web Application
Testing Type	Functional Automation Testing
Automation Tool	Selenium WebDriver
Programming Language	Java
Test Framework	TestNG
Build Tool	Maven
Design Pattern	Page Object Model (POM)
Browser Used	Google Chrome
Test Environment	QA/Test Environment

12.3 Objective of Test Closure

The main objectives of Test Closure are:

- Verify that all planned test cases have been executed.
 - Confirm that testing objectives have been achieved.
 - Review defects identified during testing.
 - Evaluate overall application quality.
 - Document lessons learned during the testing process.
 - Formally conclude the testing phase.
-

12.4 Modules Tested

The following modules were covered during automation testing:

Login Module

Tested functionalities:

- Valid Login
- Invalid Login
- Empty Username
- Empty Password
- Empty Credentials Validation

Forgot Password Module

Tested functionalities:

- Forgot Password Link Navigation
- Password Reset with Valid Username
- Password Reset with Invalid Username
- Password Reset with Empty Username
- Cancel Functionality

Navigation Module

Tested functionalities:

- Dashboard Navigation
- Apply Leave Navigation
- Menu Navigation
- Submenu Navigation
- User Navigation Flow

Dashboard Module

Tested functionalities:

- Dashboard Page Load
- Dashboard Visibility
- Dashboard Navigation

Apply Leave Module

Tested functionalities:

- Apply Leave Page Load
 - Leave Application Submission
 - Leave Type Validation
 - Date Validation
 - Error Message Validation
-

12.5 Test Execution Summary

Test Metric	Count
Total Test Cases Designed	40
Total Test Cases Executed	40
Passed Test Cases	38
Failed Test Cases	2
Blocked Test Cases	0
Not Executed Test Cases	0

Execution Percentage

[
$$\text{Execution Percentage} = \frac{\text{Executed Test Cases}}{\text{Total Test Cases}} \times 100$$

]

Execution Percentage = 100%

Pass Percentage

[
$$\text{Pass Percentage} = \frac{\text{Passed Test Cases}}{\text{Executed Test Cases}} \times 100$$

]

Execution Percentage = 95%

12.6 Defect Summary

During test execution, defects were identified, reported, and tracked.

Defect Distribution

Severity	Count
Critical	0
High	0
Medium	1
Low	1

Sample Defects Identified

Defect 1

Defect ID: DEF_001

Module: Apply Leave

Description: Validation message not displayed properly when leave type is not selected.

Severity: Medium

Status: Fixed

Defect 2

Defect ID: DEF_002

Module: Forgot Password

Description: UI alignment issue observed on Password Reset page.

Severity: Low

Status: Fixed

12.7 Test Coverage Summary

Testing was performed on all planned modules.

Module	Coverage Status
Login	Covered
Forgot Password	Covered
Dashboard	Covered
Navigation	Covered
Apply Leave	Covered

Overall Coverage

- Functional Coverage: 100%
 - Test Case Coverage: 100%
 - Requirement Coverage: 100%
-

12.8 Exit Criteria Status

Before closing the testing phase, all exit criteria were verified.

Exit Criteria	Status
All Planned Test Cases Executed	Pass
Critical Defects Resolved	Pass
High Severity Defects Resolved	Pass
Test Summary Prepared	Pass
Test Results Reviewed	Pass
Test Closure Approval Obtained	Pass

12.9 Challenges Faced During Testing

The following challenges were observed during project execution:

1. Browser compatibility issues due to Chrome version updates.
2. Dynamic web elements requiring additional synchronization.
3. Internet dependency for accessing the OrangeHRM Demo application.
4. Occasional delays in page loading during execution.

Actions Taken

- Explicit waits were implemented.
 - Browser drivers were updated regularly.
 - Stable internet connection was maintained.
 - Element locators were optimized.
-

12.10 Lessons Learned

The following learnings were gained during project execution:

- Page Object Model improves framework maintainability.
 - Reusable methods reduce code duplication.
 - Proper synchronization improves test stability.
 - TestNG provides effective test execution and reporting.
 - Maven simplifies dependency management.
-

12.11 Test Closure Approval

After reviewing test execution results, defect status, and test coverage, the application met the defined testing objectives and satisfied the exit criteria.

The testing phase was successfully completed, and the project was approved for closure.
